SE LAB 2


Section B

Name: Aniket S Patil


SRN: PES2UG24CS064

Screenshots:

Jira backlogs with epic:




Story point assignments:




We can see priority assignments to the project.

Sprint:



here we see that ATARAE-11 is running in progress while other EPIC'S stories are in TO DO list. This is the active esprint board.



1. Did your estimations reflect the actual effort?

The story point estimates provided a reasonable approximation of the effort required for each task. The larger tasks, such as handling concurrent submissions and encrypting student submissions, were assigned higher points because they involved greater complexity. However, since this was a simulated sprint, the estimates could not be compared against actual development effort. This showed that estimates should be reviewed and adjusted as real work progresses.

2. Was your backlog well-prioritized?

Yes, the backlog was reasonably prioritized by placing the core functionality first, such as accepting student submissions and assigning peer reviews. Features such as plagiarism checking, PDF report generation, concurrency, and encryption were treated as additional functionality. This ordering ensures that the essential workflow can be implemented before focusing on supporting and security-related features.

3. How did your simulated sprint align with your plan?

The simulated sprint generally aligned with the planned work. The selected stories were moved into the sprint and tracked through **To Do, In Progress, and Done** states. Some tasks were completed during the simulation while the remaining tasks stayed in To Do, demonstrating how sprint progress can be monitored against the original plan. The exercise also showed that priorities or estimates may need to be adjusted as work progresses.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart provided a visual indication of how much work remained in the sprint compared with the ideal completion rate. It showed that the team had a defined amount of work measured in story points and that completing higher-point tasks would have a larger impact on the remaining workload. The chart can therefore be used to identify whether the team is progressing at a sustainable rate and whether the planned workload is realistic for the team's capacity.